


Summer 2025 Construction

Closed for Construction



SEC
6th Floor Envelope Repairs & Teach Project
Summer 2025 - Spring 2026

SEC
College of Education Moves within SEC & WRC

BEN
Envelope
Summer 2025

TOW
Mail Room
Summer 2025

CAM
Asbestos Abatement
Utility Relocation
Demolition
Spring 2025 - Fall 2026

COM
Roof & Window Replacement
Summer 2025 - Fall 2025

EBAR
Insulate Heat Pump Water Lines
Summer 2025

ITTC
Nursing - Phase II & III
Fall 2024 - Fall 2025

LNG
Gutter Repairs
Summer 2025

CPL
Campanile Site
Summer 2025

MAU
Generator Replacement
Summer 2025

LIB
Room 230 - Academic Advising Relocation
VAV Box Replacement Phase III
Exterior Repairs & Tuckpointing
Roofing Repairs
Spring 2025 - Fall 2025

CBB
Replace Water Heater & Add Water Softener
Summer 2025

WRT
Gutter/Clay Tile Repair
Summer 2025

GIL
VAV Box Replacement
Pedestrian Bridge Replacement
Summer 2025

INST
Dakota St to N
Summer 2025

PAC
Metered Parking Lot
Summer 2025

PAC
Addition
Summer 2025

AEB
Parking Lot
Summer 2025

CEEE
Computer Science Move
Summer 2025

JCT
Apartment Renovation
Summer 2025

NRN
Replace Emergency Generator
Summer 2025

DOM
Modernization - Phase 2.1

New CAC & KAB
Transformer Installation
Summer 2025

KAB
Generator Replacement
Summer 2025 & 2026

RSL
Lighting Update
Summer 2025

TSA
Floor Truss Repair & Fiber Installation
Summer 2025

RDC
Skywalk & RDC Entrance
Metal Painting
Mail Room
Summer 2025

