


Summer 2024 Construction



Yellow square icon: Closed for Construction

SEC Roof
14E Replacement
Summer 2023 - Fall 2024

WRC
Roofs 6,7,8 Replacement
Summer 2023 - Fall 2024

DOM
Roof Replacement
Summer 2023 - Fall 2024

DOM
Staging

WST
Staging

WST
Demolition & Asbestos
Abatement
Spring/Summer 2024

HAG
Asbestos Abatement
Summer 2024

HAG
Roof Replacement
Summer 2024

HAG
Carpet & Lounge
Furniture Refresh
Summer 2024

RDC
Piazza Furniture
Replacement
Summer 2024

Institutional
Roads
Summer 2024

GBPAC
Expansion
May 2023 - Winter 2025

NFH
Roof Replacement Phase 2
July - Sept 2024

PDF
Structure Improvements
Summer 2023-2024
Closed 5/13 - 5/31

ITTC
Nursing Phase 1
April 2023 - May
2024

ITTC
Nursing Phase 2
Spring 2024-Summer 2025

ITTC
Staging

BEG
Clay Tile Roof Repairs
Summer/Fall 2024

LIB
Room 230 Shell Space
Spring/Summer 2024

LIB
VAV Box Replacement
Spring/Summer 2024

MAU
Ballroom Roof Replacement
Summer 2024

Construction Staging
Summer 2024

SAB
Tuckpointing &
Skylight Repair
Summer 2024

SRL
Clay Tile Roof Repairs
Summer/Fall 2024

WRT
Clay Tile Roof Repairs
Summer/Fall 2024

CBB
Envelope Repairs
Summer/Fall 2024

GIL
Roof
Summer/Fall 2024

AEB
Road Closed

CEEE
Windows
Summer/Fall 2024

AEB
2023-2025

Institutional Roads
Summer/Fall 2024

